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ESTIMATE RUN 02/02/2010

ESTIMATE SUMMARY 09:39:56
CONTID: C16991 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16991-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.0 DAYS TIME ALLOW: 12/18/2( FIXED COMPLETION DAT
HARTSEL CULVERT REPAIR PERCENT TIME: 518.18 ORIG TIME ALLOW: 12/18/2( FIXED COMPLETION DAT
PROJECT NO: BRS 009A-026
HARTSEL CULVERT REPAIR
NAME OF ROAD: SHY
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
DIESSLIN STRUCTURES, INC PAY PERIOD ENDING 02/02/2010 DATE TIME STARTED 12/08/2009
P.O. BOX 803 DATE LET 10/15/2009 DATE WORK BEGAN
DATE AWARDED 11/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/07/2009 DATE ACCEPTED
SALIDA CO 81201 719-539-0855 DATE NOTICE TO PROCEED 12/08/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 164,539.38 PARTICIPATING $ 65,150.03 $ 29,120.80
AWARD PROJECT AMT:  § 124,306.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 39.60% TOTAL EARNINGS 65,150.03 29,120.80
FUNDS AVAILABLE: $ 99,389.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 65,150.03 29,120.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,638.07 -746.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 63,511.96 28,373.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 63,511.96 28,373.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28,373.86
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PCN: 16991-BID ESTIMATE RUN 02/02/2010
PROJECT: BRS 009A-026 ESTIMATE NO: 0002 09:39:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 SOIL CONDITIONING 0.240 0.000
ACRE 0.000 0.00
2,441.25000 0.000 0.00
0065 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,111.000 0.000
SY 0.000 0.00
2.33000 0.000 0.00
0070 506-00230 RIPRAP (30 IN) 6.000 0.000
cYy 6.000 1,111.20
185.20000 6.000 1,111.20
0075 603-00001 *ANNULAR SPACE GROUTING 120.000 56.000
cY 49.200 16,725.54
339.95000 105.200 35,762.74
0080 603-15102 102 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 47.000 0.000
LF 0.000 0.00
439.35000 0.000 0.00
0085 603-15108 108 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 47.000 0.000
LF 0.000 0.00
441.10000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 0.337
LS 0.225 4,222.78
18,767.90000 0.562 10,547.56
0095 630-00000 FLAGGING 50.000 36.000
HOUR 3.000 68.40
22.80000 39.000 889.20
0100 630-00007 TRAFFIC CONTROL INSPECTION 25.000 10.000
DAY 15.000 813.75
54.25000 25.000 1,356.25
0105 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 3.000
DAY 6.000 2,115.90
352.65000 9.000 3,173.85
0110 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000
EACH 0.000 0.00

21.70000 9.000 195.30
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PCN: 16991-BID ESTIMATE RUN 02/02/2010
PROJECT: BRS 009A-026 ESTIMATE NO: 0002 09:39:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0120 630-80380 TRAFFIC CONE 50.000 15.000
EACH 0.000 0.00
10.85000 15.000 162.75
0125 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 164,389.38 $ 29,120.80 S 65,000.03
CAT NOO0400 CONSTRUCTION ENGINEERING
0155 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
CAT 0400 CURRENT AMT $ 150.00 $ 0.00$ 150.00
PROJECT TOTAL CURRENT AMT $ 164,539.38 $ 29,120.80 65,150.03



